
Dear Ms. Brown:

Letter from Theodore R. Kingsley, General Attorney, BellSouth Corporation, to Kathryn
C. Brown, Chief, Common Carrier Bureau, FCC, filed July 15,1998. (July 15 Status Report).

2 Industry end-to-end test dates are determined through a consensus of the carriers'
operations experts attending the Southeast LNP Operations Workshop. The Workshop is open to
attendance by all local exchange carriers, incumbents and new entrants, operating in the
Southeast NPAC region. The end-to-end test dates for Phase I and II are firm and are being
actively worked by the industry. The dates for Phases III, IV and V are tentative but have been
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Re:

In this letter, BellSouth reports on progress made since its July 15, 1998 Status Report.]
This August 15 report shows that all NANC 1.8 functionality necessary to support the ordering
and provisioning of LNP in Phase I and Phase II metropolitan statistical areas (MSAs) within the
Southeast NPAC Region was available in BellSouth's NPAC interface production software in
time to conduct industry end-to-end testing in Phase I between July 15, 1998 and August 15,
1998; and will be available to conduct industry testing in Miami, Fort Lauderdale and Orlando
(Phase II) during the period August 19, 1998 through September 18, 1998; in New Orleans,
Charlotte, Greensboro and Nashville (Phase III) during the period September 16, 1998 through
October 16, 1998; and in Memphis, Louisville, Jacksonville, Raleigh and Greenville (Phase IV)
during the period October 14,1998 through November 13,1998.2 Thus BellSouth will

Pursuant to paragraph 35 of the referenced order, BellSouth files its August 15, 1998
report on the progress it and Lockheed Martin have made and are making with respect to
BellSouth's interface with the Lockheed Martin Number Portability Administration Center
(NPAC) regional Service Management System (SMS) database and on updating BellSouth's
SMS interface with its internal systems, including its AIN SMS, Service Order Control System
(SOCS), Product and Services Information Management System (PSIMS), and its Customer
Revenue Information Systems (CRIS).
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Chief, Common Carrier Bureau
Federal Communications Commission
1919 M Street, N.W.
Washington, D.C. 20554
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Executive Director-
Federal and State Relations
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over forty (40) downstream systems was a significant portion of the recently concluded industry
end-to-end testing activities. System flow-through was capably demonstrated utilizing the trial
service orders initiated by the eleven participating CLECs.

III. Detailed Work Plan for Next Steps.

BellSouth attaches to this report an LNP Critical Path Milestone chart for the period June
1998-0ctober 1998; an LNP Gateway SMS schedule current as of August 10, 1998 which tracks
the duration, start, finish and status of approximately 100 separate tasks related to development
of the Lockheed Martin NPAC interface; and a separate schedule for BellSouth's LNP AIN SMS
work effort identifying the duration, start, finish and status of approximately 29 separate tasks
related to updating the BellSouth NPAC interface with its AIN SMS.

IV. Conclusion.

BellSouth is on schedule to implement LNP in each MSA within the Southeast NPAC
Region pursuant to the Bureau's Extension Orders. All NANC 1.8 interface functionality
necessary for the ordering and provisioning of LNP is in place to implement Phase I by August
31, 1998 and Phase II by September 30, 1998, and will be in place to implement Phase III by
October 31,1998, Phase IV by November 30,1998 and Phase V by December 31,1998. There
will be no impact on the LNP ordering and provisioning process for CLECs. The exact same
LNP ordering and provisioning capability available to BellSouth will be available to all CLECs
when LNP is offered in the relevant MSAs.

A copy of this status report is being mailed to all carriers who have filed requests for
extension of time within the Southeast NPAC Region, as well as all those who commented on
BellSouth's earlier filed Petition.

Very tru.Iy yours, 4'
4~~6x

Cynthia K. Cox

cc: Gayle Radly Teicher
Geraldine A. Matise
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implement LNP in the Southeast Region pursuant to all extension orders issued by the Bureau
3

and BellSouth's Supplemental Petition to Extend Time for Network Implementation.
4

I. BellSouth's Interface with the Lockheed Martin NPAC.

A. Steps Taken

BellSouth has undergone extensive end-to-end testing with eleven (11) competitive local
exchange carriers (CLECs) since July 15, 1998. The test methodology utilized was that
developed initially in the Illinois trials and subsequently refined by the Southeast Test Team, an
inter-industry subcommittee ofthe Southeast Operations Workshop. That testing has concluded
this week. Based on results of this testing, BellSouth centers, systems and network elements
have demonstrated the functionality necessary to deploy Local Number Portability in the Atlanta
MSA by August 31, 1998.

BellSouth's development efforts (which include testing and debugging) with respect to
NPA Split Processing were completed on July 30, 1998. The software began four weeks of
internal quality assurance testing on August 1, 1998. Preliminary test results are satisfactory.
On or before September 1, 1998, the software will begin to undergo another thirty (30) days of
external industry (service provider to service provider) testing. Industry testing will have been
completed several weeks prior to porting the first telephone number in the New Orleans (Phase
III) MSA. BellSouth remains on schedule to deliver Expanded Filter functionality by October 1,
1998, on time for Phase III implementation.

II. BellSouth's SMS Interface with its Internal OSS.

All necessary software modifications for sacs, PSIMS and CRIS ass interfaces have
now been incorporated in the LNP Gateway design, as have all necessary modifications for
BellSouth's AIN SMS. Testing between the BellSouth LNP Gateway, BellSouth AIN SMS and

submitted to the Workshop membership. Because there has been no opposition to these dates
BellSouth is using them for planning purposes.

3 Telephone Number Portability, Petitions for Extension of the Deployment Schedule for
Long-Term Database Methods for Local Number Portability, Phase I, Order, CC Docket 95-116,
NSD File Nos. L-98-20, L-98-28, L-98-27, L-98-24, L-98-21, L-98-09, L-98-29, L-98-30, L-98
26, L-98-31, L-98-22, L-98-23, L-98-32, L-98-25, DA 98-614 (reI. March 31,1998); Phase II,
Order, NSD File Nos. L-98-40, L-98-27, L-98-52, L-98-29, L-98-30, L-98-31, L-98-37, L-98
38, L-98-46, L-98-32, L-98-39, DA 98-917 (reI. May 15, 1998); Phase III, Order, NSD File Nos.
L-98-14, L-98-74, L-98-27, L-98-29, L-98-72, L-98-71, L-98-73, L-98-58, L-98-78, DA 98
1265 (reI. June 26, 1998)(collectively "Extension Orders").

4 Telephone Number Portability, CC Docket No. 95-116, NSD File No. L-98-27,
Supplement to Petition to Extend Time for Network Implementation ofBel/South Corporation,
(filed May 1, 1998 withdrawing request for Phase V extension).
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LNP Milestones Timeline
June - October 1998
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Code Freeze of Release 1.8
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Data Center

Development and unit test of Release 1.8 - LNP functional
implementation of NPA Splits

QA and system test of Release 1.8

Development and QA of Training Release 1.8

Accept and Load Training Release 1.8 and Load Pre-Release GW
Release 1.8 onto the Training Simulator
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AIN SMS Project Plan
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9 I Development & Integration Testing

7

25 I Dev. & Integ. Testing NPA Splits

8 ISoftware Development SMS Release 11.0

6 IFinal Certification for SMS Release 10.2

24 I Network Integrity and Reliability Testing

1 ILNP Requirements Issued

5 INetwork Integrity and Reliability Testing

11 INetwork Integrity & Reliability Testing

12 IFinal Certification for SMS Release 11.0

10 I System Testing
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23 System Testing NPAC Issues I 21 daysf--- 6/19/1998 7/15/1998 1
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16 NPAC Issues Resolved

r-17 Issue Draft for Engineering Review

r-18l Issue Final Requirement;"·---
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Task Name
Test Case Development NPA Splits

System Testing NPA Splits

Network Integrity and Reliability Testing NPA Splits

Final Certification

AIN SMS Project Plan
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